SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:42AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 130 Const Calendar Day: 625 Date: 26-May-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Khow, Sanny Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  17:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 25-Jul-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 053 T-L01-SFN.053 Tower Lift 01 Strut Facades North Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L04-BNW.053 Tower Lift 04 Bolt Tower NW
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP LUIS PLANCARTE 8.00 2.00 0.00 10.00 D
Ironworker APP Lorenzo Padilla 8.00 2.00 0.00 10.00 []
Ironworker JNM EDUARDO JIMENEZ-PADILLA 8.00 2.00 0.00 10.00 D
Ironworker JNM Wei Tan 8.00 2.00 0.00 10.00 []
Ironworker JNM MATTHEW GREER 8.00 2.00 0.00 10.00 D
Ironworker FOR Kevin Karnar 8.00 2.00 0.00  10.00 D
Di ary: Dispute
General Comments 053  T-LO4-BNW.053 -

East Shaft Splice 4 between lift 4 and grillage

Luiz and Matt finish tensioning bolts from the heads on the skin plates.

Matt is tensioning on the outside of the shaft from the bolt heads while Luis is holding the nuts from the
inside. They are tensioning on the skin A, B, C, D and skin E.

Torque verification for the M27 A490 bolts are completed at the following locations:
All exterior Skin Splice plates — East Shaft (all bolts that were tensioned from the head side)

Tan, Eddy, and Lorenzo began tensioning skin A, skin B and Skin C.

North Shaft Splice 4 between lift 4 and grillage
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Khow, Sanny

Diary #: 130 Date: 26-May-2011

Thursday

Kevin’s crew put up the shim plate that goes between skin A and skin A splice plate

04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter FOR MIKE GAYA 0.00 0.00 0.00 0.00 D
Painter FOR TONY KATRONES 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW
AMERICAN BRIDGE/FLUOR, A JV
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